COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2018

ESTI MATE SUMVARY 11:42: 41
CONTI D: C21593 ESTI MATE NO. 0013 PROG SPEC YR 2005
PCN: 21593-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 451.0 DAYS TIME ALLOW 10/26/201 FI XED COVPLETI ON DAl
I'TS FIBER OPTICS ON | 76 DENVER TO HUDSON PERCENT TI ME: 108.67 ORI G TI ME ALLOW 7/31/2018 FI XED COVPLETI ON DAl

PRQIECT NO 1 TS0761- 227
I TS FIBER OPTICS ON | 76 DENVER TO HUDSON

NAME OF ROAD:

PROJECT COUNTI ES: ADAVG VELD
CONTRACTOR:
DI LLI E AND KUHN, INC PAY PERI OD ENDI NG 12/ 01/ 2018 DATE TI ME STARTED 09/07/2017
2875 AKERS DRI VE DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 07/2017
DATE AWARDED 08/ 09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/16/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80922  (719)591- 9900 DATE NOTI CE TO PROCEED 09/ 07/ 2017

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,039, 782.39 PARTI Cl PATI NG $  1,556,463.19 $ 5,711. 65
AWARD PRQJECT AMT: $ 1,884,034.20 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 76.31% TOTAL EARNI NGS 1, 556, 463. 19 5,711. 65
FUNDS AVAI LABLE: $ 483,319. 20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 556, 463. 19 5,711. 65
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 28, 260. 51 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,528, 202. 68 5,711. 65
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,528, 202. 68 5,711. 65
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;s 777777 5,77711 e

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21593-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: | TSO761- 227 ESTI MATE NO 0013 11: 42: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203-00060 Enbanknent Material (Conplete In Place) 16. 000 16. 000
cY 0. 000 0. 00
250. 00000 16. 000 4,000. 00
0010 203-01597 Pot hol i ng 250. 000 221.500
HOUR 13. 000 2,080. 00
160. 00000 234.500 37,520. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 2, 000. 000 1, 184. 000
LF 0. 000 0. 00
4.50000 1, 184. 000 5,328.00
0020 208-00020 *Silt Fence 5, 725. 000 5, 725. 000
LF 0. 000 0. 00
3. 50000 5, 725. 000 20, 037. 50
0025 208-00035 *Aggr egat e Bag 500. 000 16. 000
LF 0. 000 0. 00
7.50000 16. 000 120. 00
0030 208-00045 Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
400. 00000 4.000 1, 600. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
0040 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0045 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0050 208-00207 *Erosi on Control Management 225. 000 77.000
DAY 1. 000 380. 65
380. 65000 78. 000 29, 690. 70
0055 212-00006  *Seeding (Native) 11. 000 8. 000
ACRE 0. 000 0. 00

1, 800. 00000 8. 000 14, 400. 00



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21593-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: | TS0761- 227 ESTI MATE NO 0013 11: 42: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00032  *Soil Conditioning 11. 000 1. 000
ACRE 0. 000 0. 00
2,124.00000 1. 000 2,124.00
0065 213-00012 *Spray-on Mil ch Bl anket 11. 000 8. 000
ACRE 0. 000 0.00
2, 640. 00000 8. 000 21, 120. 00
0070 213-00061  *Mulch Tackifier 2,200. 000 0. 000
LB 0. 000 0.00
3.20000 0. 000 0. 00
0075 214-00000 *Landscape Mai ntenance 1. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0.00
0080 240-00000 *Wldlife Biologist 120. 000 47.000
HOUR 0. 000 0. 00
140. 00000 47.000 6, 580. 00
0085 503-00036 Drilled Caisson (36 Inch) 64. 000 60. 000
LF 0. 000 0. 00
500. 00000 60. 000 30, 000. 00
0090 604-39050 Manhol e (Traffic Management Systemn) 11. 000 11. 000
EACH 0. 000 0.00
7,500. 00000 11. 000 82, 500. 00
0095 604-39050 Manhol e (Traffic Managenent System) (Special) 1. 000 1.000
EACH 0. 000 0. 00
9, 000. 00000 1. 000 9, 000. 00
0100 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 0. 000 0.00
4.20000 0. 000 0. 00
0105 612-00260 Location Marker (Fiber Optic)(Done) 110. 000 110. 000
EACH 0. 000 0. 00
95. 00000 110. 000 10, 450. 00
0110 612-00270 Location Marker (Utility)(Flat Slat) 8. 000 8. 000
EACH 0. 000 0.00

75. 00000 8. 000 600. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0155

0160

613- 00206

613- 01200

613-07011

613- 07023

613-80130

614- 72832

614- 87006

614-87010

614-87320

614- 87350

ROADWAY

C21593
21593-BI D
1 TSO761- 227
| TEM
DESCRI PTI ON
*2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

Pul |

Box (11"x18"x12")

Pul |

Box (24"x36"x24")

*Servi ce Meter Cabinet

*Communi cati ons Cabi net (Type 2)

Fi ber Optic Term nation Panel

(6 Fiber)

Fi ber Optic Cable (Single Mde) (12 Fiber)

Closed Circuit Tel evision

MATERI AL ALLOMNCE CCTV

Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
56, 885. 000
LF
5. 69000
138, 570. 000
LF
2. 04000
8. 000
EACH
695. 00000
98. 000
EACH
1, 392. 00000
4. 000
EACH
5, 000. 00000
4. 000
EACH
10, 200. 00000
4. 000
EACH
1, 200. 00000
2, 285. 000
LF
1. 10000
4. 000
EACH
4,200. 00000
EACH
3, 175. 00000
1. 000
LS

12, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

47,200. 000
0. 000
47,200. 000

138, 140. 000
0. 000
138, 140. 000

8. 000
0. 000
8. 000

98. 000
0. 000
98. 000

4.000
0. 000
4.000

4. 000
0. 000
4.000

4.000
0. 000
4.000

1,974.000
0. 000
1,974.000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

Page 4

ESTI MATE RUN 12/ 17/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:42: 41

AMOUNT

268, 568

281, 805

5, 560

136, 416

20, 000

40, 800

4,800

2,171,

16, 800

12, 000

00

60

00

00

00

00

00

40

00

.00

00



CONTI D

CAT NO0200

0165

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

614- 87364

614- 87496

614-87690

626- 00000

630- 00000

630- 00007

630- 00012

630- 80341

630- 80342

630- 80343

C21593
21593-BID
1 TS0761- 227
| TEM
DESCRI PTI ON
ROADWAY

Closed Circuit Tel evision Pole with Lowering Device

(50 Feet

MATERI AL ALLOMANCE CCTV Pol e w LD

Fi ber Optic Cable (Single Mde) (96 Strands)

Et her net

Swi tch

*Mobi | i zati on

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

Size A

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

4.000

22,000. 00000

EACH
16, 283. 00000

104, 425. 000
LF
1.44000
4.000
EACH
6, 000. 00000
1. 000
LS
74,700. 00000
40. 000
HOUR
35. 00000
10. 000
DAY
95. 00000
250. 000
DAY
930. 00000
28. 000
EACH
72.00000
31. 000
EACH
72. 00000
14. 000
EACH

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0. 000
0. 000

100, 660. 000
0. 000

100, 660. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

36. 500
0. 000
36. 500

0. 000
1. 000
1. 000

. 000
2.000
. 000

10. 800
14. 400
25. 200

24.300
3. 600
27.900

6. 300
0. 000
6. 300
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ESTI MATE RUN 12/ 17/ 2018

95.

1, 860.

1, 036.

259.

.00

.00

.00

.00

.00

.00

00

80

.00

11:42: 41

AMOUNT

88, 000

144, 950

24,000

74,700

1,277.

95.

132, 060

1, 814.

2,008

453.

00

.00

40

00

00

50

00

00

40

80

60



CONTI D: C21593 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21593-BI D ESTI MATE RUN 12/ 17/ 2018
PRQJECT: | TS0761- 227 ESTI MATE NO 0013 11: 42: 41
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80351  *Vertical Panel (Plastic) 50. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0220 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 2.000 0. 900
Type
ype) EACH 0. 000 0. 00
830. 00000 0. 900 747.00
0225 630-80359 *Portabl e Message Sign Panel 40. 000 0. 000
DAY 0. 000 0. 00
48. 00000 0. 000 0. 00
0230 630-80360  *Drum Channel i zi ng Devi ce 50. 000 20. 700
EACH 0. 000 0. 00
38. 00000 20. 700 786. 60
0235 630-80380 *Traffic Cone 200. 000 90. 000
EACH 0. 000 0.00
10. 00000 90. 000 900. 00
0240 630-85041 *Mobi | e Attenuator 100. 000 10. 000
DAY 0. 000 0. 00
480. 00000 10. 000 4,800. 00
0245 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70034 F/A Ditch 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70082 F/ A Furnish & Install Electrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0270 700-70230

0280 614-87697

0285 614-87024

CAT NO0400

0275 620-00020

C21593
21593-BID
1 TS0761- 227
| TEM
DESCRI PTI ON
ROADWAY

F/ A Conmuni cation Lines

Et hernet Agg Switch Type

Fi ber Optic Term Pane

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

(24 Fiber)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7
ESTI MATE RUN 12/ 17/ 2018

ESTI MATE NO 0013 11: 42: 41
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
20, 000. 000 550. 000
FA 0. 000 0. 00
1. 00000 550. 000 550. 00
1. 000 1. 000
EACH 0. 000 0. 00
10, 318. 69000 1. 000 10, 318. 69
1. 000 1. 000
EACH 0. 000 0. 00
2, 010. 00000 1. 000 2,010. 00
CAT 0200  CURRENT AMT $ 2,036, 782.39 $ 5,711.65$ 1, 553, 463. 19
1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400  CURRENT AMT $ 3,000.00 $ 0.00$ 3, 000. 00
PROJECT TOTAL CURRENT AMI $ 2, 039, 782. 39 $ 5,711.65$ 1, 556, 463. 19



